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Pre-Installation Overview
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Completed Tests

o all firmware exists and has been tested, except:

— digital filter algorithms (?)

— new EM algorithm (under test)

— and/or term creation (under test)
— GAB - L2/L3

e extensive bench tests of all individual boards

e Interface tests:

— VME/SCL - TAB/GAB and TAB - GAB (Nevis)

— SCLD - ADF v2 (MSU)

— ADFv1 - TAB using SCL timing (Fermilab)

— TAB - L1Muon (Fermilab) w.;. munearn, po-columbia, pre-instatiation. 5
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Crucial Milestone: Test ADF-to-TAB Interface!

M.J. Mulhearn, DO-Columbia, Pre-Installation. — 6



What can be tested?

« fake data loaded into ADFs Is received by TAB.
o full speed tests for bit error/rate
e add multiple ADF cards and channels

o add multiple TABs
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What hardware is needed?
1 ADF crate/ps: 1 VI slave, 1+ ADF card.

« 1 TAB crate/ps: 1+ TAB card, 1 GAB card.

« Communication crate/ps: Bit3 card, VME/SCL card,
SCLD, 1 VI master.

e TAB-to-GAB cables
e VME/SCL-to-TAB/GAB

e SCLD-to-ADF cabling.
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What software 1s needed?

e ADF firmware and driver

— generate pseudo-random bit patterns

e TAB firmware and driver

— receive and verify patterns at full speed

e GAB firmware and driver
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Period 2
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Crucial Milestone: Data to/from External Systems!
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What can be tested?

 TAB/GAB - Tape (L3 interface)

 BLS Data - ADF (BLS-to-ADF transition system)
 GAB - Trigger Framework

 TAB - L1Muon (Cal-Trk)

 TAB/GAB - L2 (test crate?)
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What additional hardware i1s needed?

readout crate: VRB

BLS-to-ADF transition system

TAB/GAB-to-VRB optical cable

optical splitter / TAB/GAB-to-L2 cabling

GAB-to-framework cabling

Install all 4 SACLAY splitters
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Online Software

e Unified L1Cal Control Environment:

— merge separate ADF and TAB/GAB
control code and GUIs

e Online Data Collection

— collect oversampled data from ADF (digital filter
tests)

— streamline code for collecting readback memory
data from TAB/GAB

— scheme to sync online and offline data
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Offline Software

e Fermilab

— write/use data unpacker

— compare splitter TT data with simulation, tune
— monitoring software

— calibration software

— start creating efficiency and turn-on software
— work on creation of Run Ilb trigger list

e Nevis

— continue compare simulation with TAB hardware
[Icannot with BLS: don’t know what it Is!
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Period 3
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What hardware is needed?

o Safety Review: power/cooling monitoring

epics monitoring

Final BLS-to-ADF transition system

4 ADF crates/ps: 4 VI slaves, ADF cards.

1 TAB/GAB crate: 8 TAB cards, 1 GAB.

1 comm crate: Bit3, VME/SCL, SCLD, 2 master VI.

Readout Crate: VI SLAVE, VRBs

Control Computer
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What can be tested?

 low-level problems worked out: big picture.
« scalability and coverage
* long-term stability: continuous running.

e calibrations
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What online software Is needed?
o official control software (ADF, TAB, GAB):

— configure FPGAs, Initialization
— COOR-TCC (?7?7?)
— trigger DB implementation

* Implement/test Run llb Trigger List

o expert software (ADF, TAB, GAB):

— patterns/fake data - tape
— run low-level tests
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What offline software 1s heeded?

 test unpacker for stability
« analysis software (what is needed?)

e calibration:

— understand current system
— degree of accuracy required for splitter comparisons
— spy calibration: use splitter data from pulser runs

e Simulate rates

 study efficiencies
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